

**ANDHRA PRADESH LEGISLATIVE ASSEMBLY
SESSION 3**

Rule-51(SHORT NOTICE QUESTION) No.1208-A

Given Notice by:

Sri C.Lingaiah, MLA.

Will the Honorable Minister for Rural water Supply, be pleased to state:-

QUESTION

- (a). whether it is a fact that Government has sanctioned Rs.250.00 lakhs to supply Krishna water to 17 villages in Nakrekal Constituency under Phase-II Aitepamula Project by entrusting the works to L&T Company;
- (b). whether it has been brought to the notice of the Government that the Company has not started the works till now though it has to be completed by 27-11-2009; and
- (c) the time by which the works will be completed ?

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

ANSWER

(a). Yes, Sir.

(b).The agreement is concluded on 28-2-2009,but not be grounded immediately due to model code of conduct till end of May,2009.After lifting of code of conduct, notices are served to the contracting agency to start the work. However, due to change in the alignment of the pipelines as per the existing field conditions, the work is delayed. Now, all the 49 Kms pipes are procured and 18.80 Kms of pipeline is already completed. The balance work is in brisk progress.

(c) The work will be completed as expeditiously as possible.

**(THE ABOVE ANSWER HAS BEEN APPROVED BY THE HON'BLE
MINISTER FOR RURAL WATER SUPPLY)**

**CHITHRA RAMCHANDRAN
PRINCIPAL SECRETARY TO GOVT.**

To
The Secretary AP.Legislative Assembly (200 copies of both English and Telugu version)
Copy to:-

The Dy. Director of Translation, Secretariat, Hyderabad.
The P.S to Prl.Secy. to CM (6 copies)
The GA(LC) Dept.
The PR &RD (GENL) DEPT.
The OSD to Minister (RWS&S)
The PS to Prl. Secy. (RWS&S) DEPT.
The PA to Joint Secy.(Progs),PR&RD Dept.
The ENC (RWS), Hyderabad.
SF/SC.

ASSISTANT SECRETARY TO GOVERNMENT

PR&RD(RWS.II)DEPT. U.O.Note No.2147/RWS.II/A2/2010; .Dated:18.3.2010